

Beatrice Farrand Society Facilities Report

June 28, 2014

Restoration of the roof, balustrade and gutters on the Farrand addition continues to be delayed due to the injury suffered by the craftsman making the gutters. All the other elements are ready and work is expected to start as early as next week (follow us on Facebook).